Fleming County Project Development Board
160 West Electric Avenue, Flemingsburg, KY 41041
Record of Meeting, January 6, 2009, 5:00 pm Eastern

The meeting was called to order at 5:07 pm by Chairperson CJE Larry H. Foxworthy. Roll Call was
completed as noted below:

Present:

Absent:

Other Attendees:

Old Business:

New Business:

Larry H. Foxworthy, Pam Lowe, Marvin W. Suit, Louie Flanery, Judge W. Todd
Walton I, J. Scott Brown, and David DeAtley

Judge Stockton B. Wood

Sam Howard and Jason Walton, Trace Creek Construction, Inc (TCCI)

Eric Chambers, Michael Carroll, Brandstetter Carroll Architects (BCA)
Emily Anderson, CWAP and Lajuanda Haight-Maybriar, Licking River Basin
Coordinator

A motion was made to approve the Fleming County Project Development Meeting
Minutes of September 2, 2008. Motion by Flanery. Seconded by Lowe. Allin
favor.

A motion was made to approve the Fleming County Project Development Special
Call Meeting Minutes of September 16, 2008. Motion by DeAtley. Seconded by
Suit. All in favor.

Emily Anderson, Fleming County Conservation CWAP and Lajuanda Haight-
Maybriar, Licking River Basin Coordinator discussed potential impacts of the new
judicial center in the downtown Town Branch Watershed area. Discussion was held
regarding storm water management practices, water balance development in
impervious areas, potential consequences of increased flooding and collection of
pollutants in waterways. Maybriar and Anderson requested the board’s
consideration to incorporate Low Impact Development (LID) management practices
during the design phase and construction of the new judicial center and
incorporating environmentally sensitive development into municipal storm water
program which could help to minimize and manage rain and snowmelt runoff.
Grant funds may be available for storm water management and Anderson offered to
obtain additional information at the board’s request. Brandstetter Carroll
Architectural firm and Board Member J. Scott Brown agreed refraining from using
grant funds for new judicial center would be best. Anderson stated using the LID
practices during new construction could help with current watershed problems in
downtown area. Mike Carroll, Brandstetter Carroll Architect, stated the new
judicial center design features will include some of storm water management
activities mentioned and the Brandstetter Carroll Architect’s Sustainability and
LEED Opportunities Matrix reflects design efforts for construction activity
pollution prevention, water efficiency, energy, recycling, and indoor environmental
quality and design innovation.

A motion was made to approve executive committee meeting via teleconference
required to expedite site design information needed by architects/CM and to make
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notice, advertise and make proper construction easement application to Division of
Water/Flood Plain. Motion by Brown. Seconded by Lowe. All in favor.

A motion was made to approve executive committee meeting via teleconference
required to expedite Request for Disbursements for City of Flemingsburg $ 550.55,
Fleming County Sheriff $ 3,192.03, Tammy Gray $ 500.00 and Brandstetter Carroll
Architects $ 94,162.50. Motion by Flanery. Seconded by DeAtley. All in favor.

A motion was made to approve Request for Disbursement for Adams Refrigeration
$4,103.00, Tammy Gray $ 100.00, Fleming County Fiscal Court $ 351.48 and Fox,
Wood, Wood and Estill $ 750.00. Motion by Suit. Seconded by Lowe. All in
favor.

A motion was made to amend the July 22, 2008 discussion for the rock retaining
wall located behind the Community Trust Bank to be given to Fleming County
Public Library instead of the church in Ewing. Motion by Flanery. Seconded by
Walton. All in favor.

The new AOC Project Manager for the Fleming County Judicical Center project is
Wayne Williams per Brown.

Brandstetter Carroll Architects, Eric Chambers, presented geotechnical soil testing
proposals from H.C. Nutting totaling $6,850.00 and Thelen Associates totaling $
9,410.25. Qore Services did not submit a bid per Chambers. Brandstetter Carroll
Architects recommended accepting the proposal submitted by H.C. Nutting for
geotechnical soil testing services.

A motion was made to accept Brandstetter Carroll Architects’ recommendation of
H.C. Nutting to provide geotechnical soil testing services for $ 6,850.00 and
authorize the FC Project Development Board Chairperson Larry H. Foxworthy to
sign any and all documents. Motion by Walton. Seconded by Flanery. All in
favor.

Chambers reviewed the Sustainability and LEED Opportunities Matrix to be used
as guideline for an energy efficient and cost effective project. Discussion was held
regarding LEED certification requirements and cost effectiveness. Carroll stated
Energy Star components would be installed in the new judicial center.

Trace Creek Construction, Sam Howard, discussed disposal of demolition waste,
construction waste and recycling cost benefit analysis. Howard stated demolition
bid proposals would require compliance to KRS, OSHA and Division of Water
regulations. Howard stated Community Trust Bank will be moved out by May 19,
2009 and TCCI will mobilize the jobsite. Brandstetter Carroll Architects and Trace
Creek Construction agree that demolition of all buildings is more cost effective to
demo all together.

Trace Creek Construction, Sam Howard, discussed the proposals for site
environmental testing received from Interstate Environmental Services, Inc. totaling
$ 4,470.00 and Alfa Environmental Contracting, Inc. totaling $ 4,430.00. TCCI,
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Inc. recommended accepting the proposal from Interstate Environmental Services to
provide the site environmental testing services.

A motion was made to accept TCCI recommendation of Interstate Environmental
Services, Inc. proposal $ 4,470.00 for site testing. Motion by Flanery. Seconded by
DeAtley. All in favor.

Howard notified Mayor Flanery that Interstate Environmental Services, Inc. would
need to block a downtown parking spot off during site testing.

Chairperson Foxworthy had questions regarding the status of pursuing Land Option
Agreements for jail property, Dye property and Spencer Estate property. Brown
stated he would have Mr. Vanhook contact Foxworthy.

The Project Schedule was provided to all project team members as follows:

Environmental Testing and Report February 2009
Complete Demo Bid Pack and Release April 2009
Geotechnical Drilling and Report February 2009

Design Development Drawings-Phase B March 2, 2009
Construction Documents 95% for Review  April 17, 2009
Plan Review Submissions April 20-24, 2009
Construction Documents 100% for Bidding May 5, 2009

Howard stated TCCI, Inc. would be prepared to present detailed budget at the next
meeting. The relocation of existing utilities and installation of underground utilities
would be an issue to discuss. Chamber and Howard are working with Kentucky
Utilities, Windstream and City of Flemingsburg.

Steve Donovan requested consideration to retain old building elements for future
downtown building renovations. Howard stated upon completion of environmental
testing a cost feasibility assessment could be discussed.

The next meeting will be held on Tuesday, February 3, 2009 at 5:00 PM.

A motion was made to adjourn at 6:21 PM. Motion by DeAtley. Seconded by
Brown. All in favor.
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